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MEMORANDUM FOR: Director of loglstics

BURJECT: Extengion of Time Iy q :
Contract Ol with

25X1A5a2

1. The Office of Research and Development requests thot
time and funding be extended on tagk 3 of ta
i with
The extenaion ls to cover three months' effort, and is to cost
an estimated $31,761, of which $15,733 is overrun (1963 funds),
and 316,028 i» new scope, including sae, /g%ggu funds ).

2. The attached proposal fmq
requests a total of $70,302, which is broken down as $22,637

for adjustment in rates, $5,202 overrun, $39,316 incresse in
scope, and $3,145 in fixed fee on the incresse in scope. This
proposal includes funds which are presently being processed by
Logletics as Requisition No. DD/R-ORD 63-300 (Voucher No. 63-
100,032, Amendment No. 3, for $12,108 overrun), and Requisition
No. ID/S2T-ORD 64-210 (Voucher No. 63-1000,032, Amendment No. b,
for $26,433 increase in scope). These two requisitions wers

held by Logistics at the request of the Project Oificer, pending
technical reevaluastion of the program. They hove recently been
relesged for completion of processing. The figures shovn in nara-
graph 1 represent the dlfference between the funds being processed
and the totel requested. The cost of rate sdjustments is included
ag part of the overrun. 25X1A2d2

3. Tesk 3 is part of the Qffice of EResearch and Development
program to develop advanced instrumeniation for thedand./
or successor platforme. The mejor portion of work under this task
is aimed at testing concepts for nev instrumentation for collecting
data on reentering nose cones. One subtask, the design =nd con-
struction of a spectral ballistic camers lens, is aimed specifically
at the current& ingtrument modification program. There
are three technical subtasgks which remain to be completed on thie
task; development of a reeniry woke rodiometer, deslign of a TV
tracking system, and the aforementioned lens.
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SUBJECT: BExtension of Time s on Tesk 3 of Contract 6hb
with 25X1A5a2

« 26X1A5a2

b, The present submission from is
the result of a meetlng between representatives of -
ing and the Central Intelligence Agency to discuss ,

of this task. (The Agency representatives at the meeting were
25X1A9a Office of Logistics; the Logistics Officer for the
puly Director of Bcience and Technology; and the Office of Resesrch
end Development ‘s Project Officer for this tesk.) The prinmcipsl diffi-
eulty in completing the tesk arlses from the spectrzl ballistie camerz
lens, on whichﬂ has made a technical blunder vhich will regquire
25X1A5a2 ‘the complete redesign of thal lens. At the meeting it was decided to
handle the lens problem separstely, mud to close out task 3 by cover-
ing all expenses and rate adjustments incurrved to date, nnd by funding
completion of the other two incomplete subtasks. Negotiations are
pregently undervay to design and bulld the required new spectrel
ballistic camera lens on a cost-gharing besis. The sttached proposal
covers all other sspects of completing task 3.

25X1A5a2

5. _ hes requested that four items be
considered ae inerease in scope, Justifylng request for fee. Theosxipoa
Praiac't Officer hes reviewed these fouyr items, and feela that the

25X1A5a2 request 1s fully justified on two of them,

tracker studies, since both of thege involved extensions of
the originsl) effort done at the request of the Project Officer.
Justifiecation for a request in fee is not clear~-cut on the other two
items, sinece the claims arise from contrectual problems not involving
increase in the technical effort. One of these involves old work done
on the ballistle streck spectral lens, and the other involves increase
in Wati\m expenges. 1t is suggested thet these bs negotisted

with 25X1A5a2

25X1A9a
6. extension 7931, ia Project Officer
Por task 3, and will monitor its completion.

;. ALBERT D, WHEBLOH
Deputy Dlrector
(8cience snd Technology)
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